SOLUTIA

o .
‘e ® .Applied Chemistry, Creative Solutions

April 19, 1999

Mr. Michael McAteer
U. S. EPA - Region §

77 West Jackson Boulevard (SR-6J)

Chicago, Illinois 60604-3590

Solutia Inc.

10300 Olive Boulevard

P.O. Box 66760

St. Louis, Missouri 63166-6760
Tel 314-674-1000

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)

e April 1999 Monthly Report

Dear Mr. McAteer,

Enclosed is the April 1999 Monthly Report for the Sauget Sites Area I. This submittal is
in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,

Itlinois.

Sincerely,

L2757~
D. M. Light /{\
Manager, Remmedial Projects

Solutia Inc.

CcC:

T. Gouger - USACE

P. Takacs - IEPA

Mayor M. King - Cahokia
Sauget File - Solutia



Sauget Sites Area I - Sauget, Illinois

AOC - EECA /RIFS

Monthly Report
Date of Report: April 19, 1999
Period Covered: March 18, 1999 - April 19, 1999

Next Report Period:  April 19, 1999 - May 18, 1999

Work Performed during the reporting period
e None

Work scheduled for next reporting period
e None

Problems and Solutions
¢ None

Submittal Schedule Status (see attached)

e OnMarch 19, 1999, U. S. EPA issued a 37 page response and disapproval of Solutia’s
February 22, 1999 Support Sampling Plan (SSP) submittal.
A revised SSP was submitted to U. S. EPA April 9, 1999 for review and approval.
A Revised AOC schedule is attached pursuant to Solutia’s March 17, 1999 request
and U. S. EPA’s March 19, 1999 response.

e An access agreements status summary and request for schedule extension was
submitted to U. S. EPA April 19, 1999.

Issues under review

o Dead Creek Flooding - Solutia continued to evaluate a proposal by EPA to design
and install some early (pre-EECA/RIFS study) flooding improvements focused on the
undersized or otherwise constricted culverts along Dead Creek. It is contemplated
that this Work would be conducted under a UAO or AOC to be negotiated between
U. S. EPA and Solutia.




Comments

1. The focus during the next report period will be on review and approval of the SSP.
2. Access Agreements’ procurement will continue on a high priority basis.
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anuary 21, 1999 Sauget Area I AO

SCHEDULE
(3/22/99 Revision)
. Designation of Contractor Completed 3/10/99'
. Designation of Other Contractors 5 Business Days Before Start
of Work
. Designation of Project Coordinator Completed
. Submit Support Sampling Plan (SSP) Submitted February 22, 1999
Submit Revised SSP April 9, 1999% (Completed 4/9/99)
. Obtain Access Agreements April 19, 1999° (Status submitted 4/19)
. Submit Health and Safety Plan (HASP) With Revised SSP (Item 5) submittal
. Submit Quality Assurance and With Revised SSP (Item 5) submittal
Sampling Plan (QAPP)
. Sampling Notification 10 Business Days Prior to

0. Submit Data Report

1. Submit EE/CA Report

2. Submit Revised EE/CA Report

3. Submit RI/FS Report

4. Submit Revised RI/FS Report

5. Progress Reports

Start of Work

TBD (Pending approval of SSP Work Schedule)

60 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19, 1999

! Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor
Qualifications”

? Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
USEPA comments from the February 22, 1999 SSP submi

SSP submittal were received 3/19/99.

> Per 3/19/99 email from M. McAteer to M. Light, AOC schedule modified to “30 days from receipt of

this note”, dated March 19, 1999.

”, USEPA comments on the 2/22/99



